Appendix C
Study Planning and Reporting

C-1. Development of the Hydraulic Study Work
Plan

This appendix gives additional details on the preparation
of the hydraulic study work plan, a critical step in
designing and performing a hydrologic engineering study.
Also presented are general reporting requirements for
presentation of hydrologic/hydraulic (H & H) studies. As
mentioned in Chapter 3, the development of a Hydrologic
Engineering Management Plan (HEMP) should occur
early in any project or study involving significant hydro-
logic/hydraulic effort. The HEMP covers all hydrologic
and hydraulic effort including sediment studies where
appropriate. This section describes the development of
such a plan.

a. General considerations. The preparation of a
HEMP is not intended to be another layer of review
guidance or to put additional burden on the hydraulic
engineer. The use of a HEMP should be of great value
to an engineer in planning and scheduling hydraulic
activities, developing and documenting time and cost
estimates, and decreasing the supervisory time required to
oversee the effort.

b. Purpose of HEMP. The main purposes of a
hydraulic study work plan are to enable the engineer to
estimate the overall amount of effort required and the
level of detail of that effort, plan the sequencing of H&H
activities, determine the interrelationship of the informa-
tion exchange between H&H and other disciplines and its
effect on scheduling and sequencing activities, and iden-
tify other items and potential problems. The HEMP is
nothing more than a detailed outline of how the responsi-
ble hydraulic engineering team proposes to perform the
overall hydraulic study. The detail with which the vari-
ous activities are described should be sufficient to pre-
pare an adequate time and cost estimate for the entire
hydraulic study. A well prepared time and cost estimate
will facilitate negotiations with project managers. The
HEMP should be as detailed as practical, particularly for
hydraulic engineers with limited experience. More
experienced engineers may prepare less detailed HEMP's.
The level of presentation should be up to the hydraulic
engineering team which includes the supervisor. In
short, the HEMP may take several days to prepare, but
its existence will pay continuous dividends throughout
the course of the hydraulic study.
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c. Level of detail. The HEMP may be as detailed as
desired, in terms of outlining specific hydrologic and
hydraulic work activities. It usually will parallel the
level of the reporting activity, however. Table 3.1
broadly describes the general work processes involved in
the various levels of report activities and the HEMP will
be similar. The level of HEMP is usually most detailed
for the feasibility report stage, since the hydrology and
hydraulics need to be "final" form, and the hydraulic
design in sufficient detail to provide a firm construction
cost and identify the NED plan. Less detailed HEMP’s
are acceptable in other phases of the planning process
such as the reconnaissance, reevaluation, or design mem-
orandum stage. Similarly, in the continuing authority
program, the reconnaissance report, being similar to a
feasibility report, requires the most detailed HEMP. The
sections at the end of this appendix illustrate examples of
detailed HEMP's for both a steady and an unsteady grad-
ually varied flow analysis.

d. Determination of the study boundaryAs men-
tioned in Chapter 3, the analysis of a potential project
and its effects on the watershed hydrologic, hydraulic,
and sedimentation regimes is not confined to the physical
limits of the project. The HEMP must address the total
(basin-wide) effects of the project. The study boundary
could well extend for many miles upstream and down-
stream of the project boundaries as well as up tributaries
to the project stream. The total work to be performed is
largely dependent on the study boundary rather than the
project boundary. It is important that this fact be recog-
nized and included in the HEMP leading to the study
time and cost estimate.

e. Sequence of preparation.The preparation of a
HEMP should take place over the first days or weeks of
initial study planning activities. Information concerning
the necessary H&H activities and level of detail should
be obtained from discussions with interdisciplinary team
personnel, local interests, evaluation of available data,
and examination of potential alternatives.

(1) Objective/problems/alternatives. In the initial
phase, the objective of the plan (flood control, naviga-
tion, etc.) is known and at least some of the problems
associated with achieving this objective will be apparent.
One or more alternatives to be evaluated will normally
be obvious as well, at least to an experienced hydraulic
engineer. These problems and alternatives usually sug-
gest likely computational techniques (gradually varied
steady flow, etc.) for an appropriate analysis. These
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initial evaluations may be utilized for preliminary devel-
opment of a HEMP.

(2) Data availability. Hydraulic, topographic, and
other data available and required will be identified during
the HEMP formulation phase. The determination of the
project and study boundaries will allow an estimate of
topographic (survey) data needed and form the basis for
a later survey request. Available gaged data should be
identified as well as information from past hydrologic or
hydraulic studies.

(3) Review. Two or more drafts of the HEMP may
be appropriate depending on the level of peer review. At
a minimum, the engineer’'s immediate supervisor should
thoroughly critique the work plan for completeness and
agree with the engineer as to the sequence of activities,
level of detail, and method for addressing hydro-
logic/hydraulic studies and potential alternatives. For
particularly complex or controversial projects, Division
review may be appropriate.

(4) Time and cost estimate. With the HEMP
reviewed and approved, durations can be estimated for
the activities and an appropriate personnel cost devel-

objectives, level of available data, technical analysis,
alternatives possible, and the alternative selected.

b. Guidelines. Some general for
preparing the report are:

guidelines

(1) Format. The hydrologic and hydraulic report is
usually presented as an appendix to the main report.
Avoid duplication of material in the main body of the
report or in previous documents that are still accessible
to the review authority. Use cross references as much as
possible. Don't use words when the information can be
conveyed by tables. Don't use tables when figures or
charts can be utilized. Maximize the use of charts, fig-
ures, plates and maps in the report. Ensure that locations
discussed in the text are clearly indicated on maps.
Reference the appropriate figure or map in the text.

(2) Project description. Clearly describe and show
the location of the project, its main features, and its
function. Describe the impacts of the project both posi-
tive and negative on the system hydrology, hydraulics,
and sediment regime.

(3) Technical information. Start with the basic data

oped. The time and cost estimate, based on a detailed available. Describe the method of analysis selected and

evaluation of H&H activities, provides the basis for
requesting resources.

(5) Periodic updates. The sequence of activities and
all the alternatives that require evaluation typically cannot
be predicted precisely at the start of a feasibility study,
thus some level of contingency funding is necessary. As
the study unfolds however, the HEMP should be
routinely updated, annually or more frequently, as neces-
sary. At the conclusion of the study, it is worthwhile to
again update the overall HEMP so that the knowledge
gained from this study will be available for future, simi-
lar, efforts. The HEMP is not intended to be a one-shot
effort to be developed and forgotten at the start of a
hydrologic engineering study. It should be a "road map",
leading the hydraulic engineer through the entire study
and used on a nearly daily basis.

C-2. Reporting Requirements

a. General. No matter how well the hydraulic engi-
neer has performed a technical analysis, the lack of a
complete and well-written report of the work will cast
doubt on its validity. The report is written to document
the major steps and findings of the hydrologic work and
to convince one or more technical reviewers that the final
result is the most appropriate one for the study
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why. What key assumptions were made and how were
they justified? What are the results of the hydrologic

analysis and how do they relate to the plan formulation

process? How did you evaluate the sensitivity of results
to your assumptions and the consequent effects on pro-
ject design?

(4) Validity. Remember that you are trying to con-
vince a reviewer of the validity of your technical analy-
sis. An independent analysis should arrive at nearly the
same conclusions by following the technical path and
thought processes documented in the report. Checklists
given in Sections C-3 and C-4 provide questions and
information which a reviewer will normally expect to be
addressed in the report. Note that not all of these items
are the responsibility of the hydraulic engineer.

c. Reporting requirements by studyydrologic and
hydraulic reporting includes:

(1) Survey reports. These reports are either recon-
naissance or feasibility reports.

(&) Reconnaissance reports are limited effort studies
to ascertain if a Federal interest is present. If so, the
study continues to the feasibility stage. Reconnaissance
report hydraulics often consists of the maximum use of



existing data and limited hydrologic/hydraulic analysis.
The amount of H&H effort and reporting is largely set
by the time and funding available for the reconnaissance
effort. Four to six months of part-time hydrologic effort
is often the maximum available. Consequently, both the
HEMP and the reporting level may be minimal. The
hydrologic/hydraulic reporting may only be a few pages,
sufficient to show the work leading to one or more feasi-
ble solutions to be investigated further.

(b) Feasibility reports include complete analyses of
the system hydrology and hydraulics, sufficient to deter-
mine the NED plan and provide detailed and firm project
costs. H&H studies often require two or more years of
nearly full time hydraulic engineering effort. Obviously,
the level of the HEMP and reporting is much more than
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individual levee unit, a reach of channel, or a pumping
station would usually require only an individual GDM.
The H&H emphasis is on the detailed hydraulic design,
as the hydrology, profiles, etc. should be "firm" from
previous studies. H&H reporting could be as little as a
few pages of text along with accompanying figures and
tables, or it could be quite lengthy. Further discussion of
the H&H information often needed in a GDM is given in
ER 1110-2-1150, pp A2 (1984b).  For small projects
that are not complex, a GDM may not be required.

(b) Feature design memo. When a project is large
and complex or includes many different components, a
series of feature design memos (FDM) are often pre-
pared, following completion of the GDM. Individual
FDM’'s may be prepared for each of a series of levee

the reconnaissance report. Previously addressed guidanceunits along a river, on each of several pumping stations

in C-2b applies and must be adequately covered. The
hydraulic engineer should also closely review

ETL 1110-2-230, (1978). This guidance illustrates much
of the information desired in a feasibility report, both in

general terms and for specific types of flood control

projects (reservoir, levee, or channel). Documentation of
the effort is normally presented in an hydrology and
hydraulics appendix at the end of the main report. All

significant H&H work effort should be described and

presented, with the sequence outlined in the HEMP pro-
viding a starting point for the H&H report outline.

(2) Reevaluation report. This report is the follow-up
to the feasibility investigation, normally prepared within
a year or two after completion of the survey investiga-
tion. Consequently, the hydraulic effort usually consists
of updating the hydrology and hydraulics for any changes
in the watershed and to confirm that the hydrologic find-
ings of the feasibility investigation are still valid. Hydro-
logic and hydraulic reporting should reference the survey
report as much as practical, with the overall level of
reporting much less than the feasibility report. An
exception is the case of a reevaluation taking place many
years after the feasibility report. Depending on the
changes in the watershed, it is possible that the reevalua-
tion would be similar in both technical and reporting
detail to the original feasibility report.

(3) Design memoranda. Preconstruction planning
reports could include both a general design and one or
more feature design memos, depending on the project
complexity.

(@) General design memo (GDM). This document
provides the detailed engineering and design of the over-
all project, eventually leading to project construction. An

within a leveed area, or for major features of a reservoir
(for the spillway, the stilling basin, the dam, etc.).
Again, the emphasis on the H&H reporting is on detailed
hydraulic design, with hydrology, etc. being "firm" from
previous effort. If performed, the results of physical
model testing and effects on the hydraulic design are
included in the appropriate FDM. For simple compo-
nents with no model testing, H&H reporting could be
only a page or two of text with the figures being a part
of the detailed drawings prepared for the site layout and
construction. Additional discussion on H&H information
included in a FDM is given in ER 1110-2-1150, pp. B-1
(1984b).

(4) Plans and specifications. This functional design
document is used to bid and construct the project. The
usual H&H information included are period of record
stage-hydrographs and stage duration curves, so that the
contractor may plan the construction activity to take
advantage of low water periods. The level of H&H
reporting is usually represented only by figures, with
little or no text.

(5) Continuing authority program. This umbrella
program allows for the planning, analysis, design, and
construction of small and noncontroversial projects in a
relatively short time frame. The program covers nine
different authorities for small flood control, navigation,
or shore protection projects. Except for the Section 205
program, the studies are of limited dollar amount for both
analysis and construction, and the level of H&H analy-
sis/reporting is also limited. Only the Section 205
authority will be further addressed here. The 205 study
normally includes a reconnaissance report and a definite
project report (DPR).
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(@) The reconnaissance report features a detailed
H&H evaluation to firmly establish stage-frequency rela-
tions for the economic analysis and clearly demonstrate
that a Federal interest is present. The level of analysis
and reporting detail is similar to a feasibility report.

(b) The definite project report includes all the neces-
sary analysis and design for the preparation of plans and
specifications. Consequently, the level of H&H studies
and reporting is similar to a combination of the reevalua-
tion and design memorandum reports. Updates to the
hydrology and hydraulics and the detailed hydraulic
design are features of the DPR. Hydrologic and hydrau-
lic reporting is presented in a separate appendix to the
DPR.

C-3. Hydrologic Engineering Study Checklist

a. Safety. Are the levees, channels, spillways, reser-
voirs, etc. of adequate height, capacity, storage, or level
of protection? Are residual problems (such as flooding)
well documented?

b. Function. Is the plan conceptually correct? Will
it function in an appropriate manner? Are conclusions

supported by a logical sequence of data analyses and

deductions?

c. Performance. Will the project description, local

c. Goals. Establish and describe project purposes
and area benefitted.

d. Scope. Describe all related features (including
real estate), not just what is proposed for construction.

e. Performance. Provide project output, perfor-
mance levels, and capabilities in economic and physical
terms including residual flooding up to the Standard
Project Flood.

f. Operating requirements. Describe operational
requirements, personnel and equipment, and any con-
straints (such as warning time) under which the plan
must be operated.

g. Cost estimates.Provide reasonable estimates of
first cost and OM&R cost.

h. Institutional provisions. Establish legal and insti-
tutional arrangements for construction, OM&R, etc.

i. Plans. Identify the NED plan (maximum net eco-
nomic benefits), Environmental Quality (EQ) impacts,
and mitigation; justify departures from NED.

j- Information. Provide design parameters to achieve
c and e above: e.g.; pump head capacity, location of
initial levee overtopping, time to close gates, etc. In

cooperation, and operation and maintenance requirements general, prepare, document, and provide robust, defensi-

ensure that the plan will continue to perform as planned
over the project life? Are all the physical features and
institutional arrangements well documented?

d. Engineering. Does the engineering analysis
appear appropriate for supporting formulation and design
objectives? If not, does it appear that an alternate analy-
sis would result in a different conclusion?

e. Economy. Do the major features of plans gen-
erally appear to achieve appropriate project purposes in a
cost effective manner? Is each component economically
justified?

C-4. Documentation Checklist
a. Rationale. Provide rationale for plan selection,
demonstrate that the plan is logical, that it will work, and

can be operated and maintained to function correctly.

b. Safety. Address safety considerations: warning
time, rate of rise, consequences of exceeding design, etc.
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ble, plan and design information.

k. Consensus. Build public and institutional
consensus.
C-5. Example Detailed Hydrologic Engineering

Management Plan for a Feasibility Study (Flood
Damage Reduction using HEC-1 and -2)

This sample HEMP would be appropriate for the hydro-
logic and hydraulic analyses associated with a typical
Corps feasibility report for an urbanizing watershed. The
intent of the hydrologic engineering analysis would be to
determine existing and future stage-frequency relation-
ships at all key points in the study area, along with
flooded area maps by frequency. This analysis would be
performed for the without project condition and for vari-
ous flood reduction components which are considered
feasible for relief of the flood problem.

a. Preliminary investigations. This initial phase
includes a literature review of previous reports, obtaining



the available data and requesting additional information
needed to perform the investigation.

(1) Initial preparation.

(@) Confer with the other disciplines involved in the
study to determine the objectives, the H&H information
requirements of the study for other disciplines, study
constraints, etc.

(b) Scope study objectives and purpose.
(c) Review available documents such as:
Previous Corps work.

USGS reports.

Local studies.
Other.

PR

(d) Obtain hydrologic (historic and design dis-
charges, discharge-frequency relationships,
hydraulic (high water marks, bridge designs, cross sec-
tions, etc.) data from, for example:

1. Local agencies.

2. State.

3. Federal (Corps, SCS, USBR, USGS, Federal
Highway, NWS, etc.).

4. Railroads.

5. Industries.

6. Other.

(e) Scope major hydrologic and hydraulic activities.

(f) Prepare Hydrologic Engineering Management
Plan.

(2) Obtain study area maps; from, for example:

(&) USGS quads.

(b) Aerial photographs.

(c) County highway maps.

(d) Others.

(3) Estimate location of cross sections on maps
(floodplain contractions, expansions, bridges, etc). Deter-

mine mapping requirements (orthophoto) in conjunction
with other disciplines.
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(4) Field reconnaissance. Interview local agencies
and residents along the stream, review newspaper files,
etc. for historic flood data (high water marks, frequency
of road overtopping, direction of flow, land use changes,
stream changes, etc.). Document names, locations, and
other data for future reference. Take photographs of
bridges, ongoing construction, hydraulic structures, and
floodplain channels and overbank areas at cross section
locations.

(5) Determine initial estimate afi values for use in
water surface profile computations.

(6) Write survey requirements including mapping
requirements, cross section locations, and high water
marks.

b. Development of basin modelThis phase of the
analysis involves selection of historic events to be evalu-
ated, development of runoff parameters from gaged data

etc.) and (and/or regional data from previous studies) to be used

for ungaged basins, and calibration of the basin model to
historic flood events. This step assumes that at least
some recording stream gage data in or near the study
watershed are available.

(1) Optimization of runoff parameters.

(a) Select historic events to be evaluated based on
available streamflow records, rainfall records, high water
marks, etc.

(b) From USGS rating curves and stage versus time
relationships for each event, develop discharge hydro-
graphs at each continuously recording stream gage.
Estimate peak discharge from flood crest gages.

(c) Develop physical basin characteristics (drainage
areas, slope, length, etc.) for the area above each stream

gage.

(d) Select the computation time interval ( t) for this
and subsequent analyses. It must define adequately the
peak discharge of hydrographs at gages, consider routing
reach travel times, have three to four points on the rising
limb of the smallest subarea unit hydrographs of interest,
and consider types of alternatives and future assessments.

(e) Using all appropriate rain gages (continuous and

daily), develop historic storm patterns that correspond to
the selected recorded runoff events for the basins above
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the stream gages. For average subarea totals use isohyegages and physical

tal maps; for temporal distributions use weightings of
nearby recording rain gages.

(f) Determine optimized unit hydrograph and loss
rate parameters for each event at each stream gage.

(g) Make adjustments for better and more consistent
results between events at each stream gage, including
starting values of parameters and rainfall patterns
(different weightings of recording rain gages).

(h) Fix most stable parameters and rerun.

(i) Adopt final unit hydrograph, loss rate, and base
flow parameters for each gaged basin.

(2) Delineation of subareas. Subareas are delineated
at locations where hydrologic data are required as dis-
cussed below.

(@) Index locations where economic damage compu-
tations are to be performed.

(b) Stream gage locations.
(c) General topology of the stream system:

Physical characteristics of the basin.
Major tributaries.

Significant changes in land use.
Significant changes in soil type.
Other.

S

(d) Routing reaches.

(e) Location of existing physical works (reservoirs,
diversions, etc.) and potential locations of alternate flood
reduction measures to be studied.

(3) Subarea rainfall-runoff analysis of historic events.

(@) Subarea rainfall: Average subarea rainfall --
from isohyetal maps; temporal distribution -- weighted in
accordance with information from nearby recording rain
gages.

(b) Average subarea loss rates: Use adopted values
from optimization analyses, previous studies of similar
basins in the region, or other information.

basin characteristics, previous
regional study relationships of unit hydrograph parame-
ters and physical basin characteristics, from similar gaged
or known basins, or from judgment if no data is

available.

(4) Channel routing parameters.
(&) Modified Puls storage-outflow

derived from water surface profile
(HEC-2).

relationships
computations

(b) Optimized from stream gage data (HEC-1).

(c) Adopted parameters from previous studies,
experience, etc.

(d) Muskingum-Cunge (need only 8-point sections
andn-values).

(5) Reservoir Routing (if uncontrolled reservoirs are
present). This type of routing must be performed where
storage has a significant effect on reach outflow values,
with reservoirs being the most notable example. How-
ever, one must also apply these techniques where physi-
cal features warrant; such as, roads crossing a floodplain
on a high fill, especially where culverts are used to pass
the flow downstream.

(@) Develop area-capacity data
storage relationships).

(elevation-area-

(b) Develop storage-outflow functions based on
outlet works characteristics.

(6) Including the routing information of part
below, generate historic runoff hydrographs at locations
of interest by combining and routing each flood through
the system.

c. Hydraulic studies. These studies are used to
determine water surface profiles, economic damage
reaches, and modified Puls channel routing criteria.

(1) Prepare water surface profile data.

(a) Cross sections (tabulate data for each section).

(b) Make cross sections perpendicular to flow.

(c) general, sections should be typical of reaches

(c) Unit hydrograph parameters are obtained from upstream and downstream of the cross section; however,
relationships based on optimization results at stream sections that define hydraulic controls are also needed.
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(d) velop effective flow areas. If modified Puls
routing criteria are to be determined from water surface
profile analyses, the entire section must be used (for
storage) with highn values in the ineffective flow areas.
May need to adjust volumes to account for actual flood-
plain storage.

(e) fine n values from field reconnaissance, from
analytical calculation, and/or comparison withvalues
determined from other similar streams.

(f) Bridge/culvert computations.  Estimate where
floods that are being studied will reach on each bridge
and select the normal bridge method, special bridge
method, or special culvert option. Provide cross sections
above and below bridges/culverts to model effective
bridge flow (i.e. use artificial levees).

(2) Proportion discharges based on hydrologic analy-
ses of historic storms and plot peak discharge versus
river mile. Compute a series of water surface profiles
for a range of discharges. The analysis should start
below the study area so that profiles will converge to
correct elevations at the study limits. May want to try
several starting elevations for the series of initial dis-
charges.

(3) Manually check all swellheads that are greater
than 3 feet.

(4) The results are a series of rating curves at
desired locations (and profiles) that may be used in sub-

sequent analyses. Additional results are a set of storage

versus outflow data by reach; which, along with an esti-
mate of hydrograph travel time, allow the development of
modified Puls data for the hydrologic model.

d. Calibration to historic events. This study step
concentrates on improvement of the hydrologic and
hydraulic models by acceptable replication of actual
historic events, thereby gaining confidence that the mod-
els are reproducing the real-world situation.

(1) Hydrologic model.

(@) Check computed hydrographs against recorded
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(2) Hydraulic model. Adjust the model to correlate
with high water marks by 4 foot (rule of thumb--may
not be applicable for all situations).

(3) Adopt hydrologic and hydraulic model parame-
ters for hypothetical frequency analysis.

e. Frequency analysis for existing land use condi-
tions. The next phase of the analysis addresses how
often specific flood levels might occur at all required
points in the study watershed. This operation is usually
done through use of actual gage data (when available) to
perform statistical frequency analyses and through hypo-
thetical storm data to develop the stage-frequency
relationships at all required points.

(1) Determine and plot analytical and graphical
frequency curves at each stream gage. Adopt
stage/discharge frequency relations at each gage. Limit
frequency estimate to no more than twice the data length
(i.e., 10 years of data should be used to estimate flood
frequencies no rarer than a 20-year recurrence interval
event).

(2) Hypothetical storms.

(a) Obtain hypothetical frequency storm data from
NOAA HYDRO 35, NWS TP40 and 49 and NOAA
Atlas-2 for Western states, or from appropriate other
sources. Where appropriate, develop the Standard Pro-
ject and/or the Probable Maximum Storm.

(b) Develop rainfall pattern for each storm, allowing
for changing drainage area within the watershed model.

(3) Develop corresponding frequency hydrograph
throughout the basin using the hydrologic model.

(4) Calibrate model of each frequency event to
known frequency curves. Adjust loss rates, base flow,
etc. The frequency flows at ungaged areas are assumed
to correlate to calibrated frequency flows at gaged
locations.

(5) If no streamflow records or insufficient records
exist to develop analytical frequency curves, use the

data, make adjustments to model parameters and rerun following procedure:

the model.

(b) If no stream gages exist, check discharges at
rating curves developed from water surface profiles with
high water marks.

(@) Obtain frequency curves from similar nearby
gaged basins.
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(b) Develop frequency curves at locations of interest
from previous regional studies (USGS, COE, State, etc.).

(c) Determine frequency hydrographs for each event
from the hydrologic model and develop a corresponding
frequency curve at the locations of interest throughout
the basin.

(d) Plot all the frequency curves (including other met
hods if available) and, based on engineering judgment,
adopt a frequency curve. This curve may actually be
none of the above, but simply the best estimate based on
the available data.

(e) Calibrate the hydrologic model of each frequency
event to the adopted frequency curve. The frequency
curve at other locations may then be determined from the
calibrated model results.

(6) Determine corresponding frequency water surface
elevations and profiles from the rating curves developed
by the water surface profile evaluations.

f. Future without project analysiswhen hydrologic
and/or hydraulic conditions are expected to significantly
change over the project life these changes must be incor-
porated into the H&H analysis. Effect of urbanization on
watershed runoff is the usual future condition analyzed.

(1) From future land use planning information
obtained during the preliminary investigation phase,
identify areas of future urbanization or intensification of
existing urbanization.

(@) Types of commercial,
industrial, etc.).

land use (residential,
(b) Storm drainage requirements of the community

(storm sewer design frequency, on-site detention, etc.).
(c) Other considerations and information.

(2) Select future years in which to determine project
hydrology.

(a) At start of project operation (existing conditions
may be appropriate).

(b) At some year during the project life (often the

same year as that at which land use planning information
is available).
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(3) Adjust model hydrologic parameters for all sub-
areas affected by future land use changes.

(&) Unit hydrograph coefficients reflecting changed
time-to-peak and possible decreased storage.

(b) Loss rate coefficients reflecting changed imper-
viousness and soil characteristics.

(c) Routing coefficients reflecting changed travel
times through the watershed’s hydraulic system.

(4) Operate the hydrologic model and determine
revised discharge-frequency relationships throughout the
watershed for future without project conditions.

g. Alternative evaluations. For the alternatives
jointly developed with the members of the interdisciplin-
ary planning team, modify the hydrologic and/or hydrau-
lic models to describe the effects of each alternative
(individually and in combination) on flood levels. Alter-
natives can include both structural (reservoirs, levees,
channelization, diversions, pumping, etc.) and nonstruc-
tural (flood forecasting and warning, structure raising or
relocation, floodproofing, etc.). Considerably less H&H
effort is necessary for modeling nonstructural alternatives
compared to structural.

(1) Consider duplicating existing and future without
H&H models for individual analysis of each alternative
or component.

(2) Structural components are usually modeled by
modifying storage outflow relationships at the component
location and/or modifying hydraulic geometry through the
reach under consideration. The charts given in Chapter 3
contain more information on the analysis steps for each
of the following alternatives:

(a) Reservoirs--adjust storage-outflow relationships
based on spillway geometry and height of dam.

(b) Levees--adjust cross-sectional geometry based on
proposed levee height(s). Evaluate effect of storage loss
behind levee on storage-outflow relationships and deter-
mine revised discharge-frequency relationships down-
stream, if considered significant.

(c) Channels--adjust cross-sectional geometry based
on proposed channel dimensions. Evaluate effect of
channel cross section and length of channelization on



floodplain storage, modify storage-outflow in reach and
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(4) Diversions--similar to channel design, also

determine revised downstream discharge-frequency rela- diversion control (weirs, gates, etc.).

tionships, if considered significant.

(d) Diversions--adjust the hydrologic model for re
duced flow downstream of the diversion and identify
where diverted flow rejoins the stream (if it does).

(e) Pumping--adjust hydrologic model for various
pumping capacities to be analyzed.

(3) Evaluate the effects of potential components on
sediment regime.

(a) Qualitatively--for initial screening.
(b) Quantitatively--for final selection.

(4) Nonstructural components.

(a) Floodproofing/structure raises--elevations  of
design events primarily.
(b) Flood forecasting--development of real-time

hydro logic model, determination of warning times, etc.

(5) Alternative evaluation and selection is an itera-
tive process, requiring continuous exchange of informa-
tion between a variety of disciplines. An exact work
flow usually cannot be developed for most projects, thus
evaluation of alternatives could be relatively straight-
forward or quite complex, requiring numerous
re-iterations as more cost and design information is
known and project refinements are made. This is usually
the area of the HEMP requiring the most time and cost
contingencies.

h. Hydraulic design. Hydraulic design must be
included with the sizing of the various components, both
to operate H&H models and to provide sufficient infor-
mation for design and costing purposes.

(1) Reservoirs--dam height, spillway geometry, spill-
way cross section, outlet works (floor elevation, length,
appurtenances, etc.), scour protection, pool guidetaking
line, etc.

(2) Levees--levee design profile,
interior drainage requirements, etc.

risk analysis,

(3) Channels--channel geometry, bridge modifica-
tions, scour protection, channel cleanout requirements,
channel and bridge transition design, etc.

(5) Pumping--capacities, start-stop sump elevations,
sump design, outlet design, scour protection, etc.

(6) Nonstructural--floodproofing or structure raise
elevations, flood forecasting models, evacuation plan, etc.

i. Prepare H&H report in appropriate level of detail.
The last step is to thoroughly document the results of the
technical analyses in report form. Hydrologic and
hydraulic information presented will range from exten-
sive for feasibility reports to minimal for most FDM’s.

(1) Text.
(2) Tables.
(3) Figures.

C-6. Generic Hydraulic Study Work Plan for
Unsteady, Gradually-Varied Flow Analysis
(TABS-2)

There exist several unsteady flow models, such as
DAMBRK, and DWOPER developed by Dr. D. Fread of
the National Weather Service, TABS-2 developed by
WES, and UNET developed by Dr. R. Barkau, etc.
TABS-2 will be used as an example for a HEMP.

a. TABS-2.The Open-Channel Flow and Sedimenta-
tion Model (TABS-2) is a two-dimensional finite element
model managed by the Waterways Experiment Station,
Corps of Engineers, that calculates water surface eleva-
tions, current patterns, sediment erosion, transport and
deposition, and the resulting bed-surface elevations. The
three basic components of the system are:

Model

(1) "Two-Dimensional for

Flows," RMA-2.

Open-Channel
(2) "Sediment Transport in Unsteady Two-Dimen-
sional Flows, Horizontal Plane," STUDH.

(3) "Two-Dimensional Model for Water Quality,"
RMA-4.

One, two, or all three components may be necessary for

a specific project. This generic HEMP will assume that
only the hydraulic and sediment models are necessary.

C-9
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b. Preliminary investigations. The initial phase
includes a literature review of previous reports, obtaining
the available data, and requesting any additional informa-
tion needed to perform the investigation.

(1) Initial preparation.

(@) Confer with the other disciplines involved in the
study to determine the objectives, H&H information
requirements of the study for other disciplines, study
constraints, etc.

(b) Review available documents, such as:

1. USGS water-data reports for the State.
2. Previous Corps work.

3. Local studies

4. Other.

(c) Obtain hydrologic and hydraulic data (period of
record routing, discharge-stage relationships, sediment
concentrations, water temperatures, wind velocities, etc.)
from:

Local agencies.

State

Federal (USGS, SCS, USBR etc.)
Railroads.

Industries.

Other.

ok wdpE

(d) A data collection program may need to be estab-
lished for the study area. Obtain sediment data for the
project reach (silt, clay, sand, gravel, cobbles, boulders,
rocks, etc.), composition of sediment (fine, medium,
coarse, etc.), layer thickness of soil classifications (allu-
vium, outwash, ice contact, etc.). These data can usually
be obtained from the sources cited above.

(2) Obtain study area maps.

(@) County highway maps.

(b) USGS quads.

(c) Aerial photographs.

(d) Others.

c. Development of hydraulic model (RMA-2).

(1) Generation of grid/mesh for the project.

C-10

(a) Define the study area on the largest scale map
available. Draw a boundary completely around it. Make
sure that the downstream and the upstream boundaries
are well separated from any point of special interest. If
using a grid generator and/or a digital terrain model,
steps (b) - (f) may be automated.

(b) Lay out the nodes, i.e., the computation points,
and link them together using quadrilateral or triangular
shapes, to create the elements for the mesh. Avoid ele-
ments that are too large, especially at, or near, any point
of special interest.

(c¢) Number the elements.

(d) Number the nodes counterclockwise, as required
by TABS-2.

(e) Digitize the area within, and including, the
boundary into x, y, z-coordinates at the nodes.

() Determine the slopes of the boundary at the
boundary nodes (if using curved-sided elements).

(g) Plot the grid. Make sure that the elements are
well-formed and that the boundaries match the prototype.

(h) Correct and adjust the node locations and bottom
elevations until the representation of the
topography/bathymetry is satisfactory.

(i) Analyze the subsequent output data. Check all
the elements to make sure that they are well defined.
Make all the corrections, if any, and redo step (a) until
the model is completely sanitized.

() Give special attention to the list of the boundary
nodes (if given), as they may be needed in identifying
the external boundary nodes for hydrodynamics
computations.

(2) Hydrodynamics.

(a) Plot the hydrograph of flows for the period under
consideration.

(b) Select the computation time interval. Experiment
to find the optimum value. An interval too large or too
small can cause problems.

(c) Select the proper type of boundary conditions
(head, flow, velocity, slip boundary, etc.) and their proper
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combinations, this is not trivial. Discharge at the (e) Select the turbulence exchange coefficients and
upstream boundary, and water surface elevation at the diffusion coefficients. Experiment to find the best coeffi-
downstream boundary are the boundaries in most river cients for your situation.
cases.
() Evaluate the roughness coefficients.

(d) Select roughness n( values) and turbulent
exchange coefficients. These can vary spatially; refer to (g) Select the computation time interval. Experiment
model user documents and past experience for guidanceto find the best value for your specific situation. An
on selection. interval of 15 minutes has often been found satisfactory.

(e) Create RMA-2 control file and make a test run (2) Model operation.
for steady flow, using zero flow first.
(&) Run STUDH.
() Analyze the output, make all needed corrections,
and make more test runs until the test results are satisfac- (b) Analyze the output. Correct all errors. Check
tory. Try dynamic simulations only if needed and the for unreasonable erosion or deposition.  Rerun, if

steady state results are acceptable. necessary.

(g) Plot model results. Check the direction and mag (c) Compare the results with prototype data and/or
nitude of the velocity vectors. physical model test data. Calibrate the model.

(h) Run RMA-2 calibration tests. Compare model (d) Use postprocessor programs to plot or tabulate

results against prototype data and/or physical model test results.
data. Calibrate model coefficients.
(e) Make a verification run using a separate data set.
() Run RMA-2 base test.
( When verification is judged successful, adopt

d. Development of sedimentation model (STUDH). mod el for production runs.
(1) Data development. e. Project analysis (both models).
(@) Obtain gradation curves for the channel material (1) Perform the base test run.
from sources previously mentioned, and select the repre-
sentative grain size. (2) Perform the base test with project test run.
(b) Obtain the sediment concentration data from (3) Evaluate and make the adjustments necessary for

sourc es previously mentioned. Evaluate the sediment comparison of with and without project conditions.
concentrations at the boundaries, recalling that concentra-
tions too low may cause erosion and that concentrations f. Prepare H&H report in appropriate level of

too high may cause deposition. detail.
(c) Know the type of sediment you are dealing with. (1) Text.
i.e., silt, clay sand, etc., alone or in combination.
(2) Tables.
(d) Estimate the fall velocity. The Stokes diagram
may be used to evaluate the fall velocity of sediment (3) Figures.

particles.
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